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B-2506 ANSON DELAYED FROM DEC 2016 TO JAN 2017 

B-4932 EDGECOMBE DELAYED FROM JUN 2017 TO MAR 2018 

B-5398 BURKE ACCELERATED FROM JAN 2017 TO DEC 2016 

B-5936 DARE, TYRRELL DELAYED FROM NOV 2016 TO DEC 2016 

EB-4707B DURHAM DELAYED FROM JAN 2017 TO FEB 2017 

*I-0911A DAVIE ADDED TO JUL 2017   

I-5746 MECKLENBURG DELAYED FROM MAR 2017 TO JUN 2017 

I-5833 MCDOWELL ACCELERATED FROM JAN 2017 TO DEC 2016 

P-5705A MECKLENBURG DELAYED FROM NOV 2017 TO JAN 2030 

U-4910A, U-4910B CABARRUS DELAYED FROM JAN 2017 TO FEB 2017 

U-5526A MECKLENBURG ADDED TO NOV 2017   

U-5742 CUMBERLAND ACCELERATED FROM APR 2017 TO FEB 2017 

W-5313 ROWAN DELAYED FROM MAR 2017 TO JUN 2017 

 

(*) DESIGN – BUILD PROJECT 


